
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 52.08

602 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$42,047,491.53

$41,444,694.94

$20,803,857.29

50.47%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $42,047,491.53 $41,444,694.94 $20,803,857.29 50.52% $971,652.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $16,977,580.59 $16,200,258.94 $777,321.65

Non-Participating $4,244,395.09 $4,050,064.68 $194,330.41

Total Earnings $21,221,975.68 $20,250,323.62 $971,652.06

Stockpiled Materials $21,658.56 $21,658.56 $0.00

Gross Earnings $21,243,634.24 $20,271,982.18 $971,652.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,243,634.24 $20,271,982.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $971,652.06

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 206-0002     BORROW EXCAV, INCL MATL CY  2,282,946.000 1,330,538.000

 3.000 68,055.000

 

 

1,398,593.000 $204,165.00 $4,195,779.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 121,219.670

 16.500 201.630

 

 

121,421.300 $3,326.90 $2,003,451.45

0095 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  3,572.000 4,912.000

 4.300 .000

 

 

4,912.000 $.00 $21,121.60

Category Amount: $207,491.90 $6,220,352.05

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,604.011

 42.500 26.389

 

 

2,630.400 $1,121.53 $111,792.00

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,240.766

 430.000 52.778

 

 

5,293.544 $22,694.54 $2,276,223.92

0161 511-1000     BAR REINF STEEL LB  604,599.000 668,957.851

 0.780 7,097.818

 

 

676,055.669 $5,536.30 $527,323.42

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,154.680

 38.250 .000

 

 

1,154.680 $.00 $44,166.51



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

0251 668-2100     DROP INLET, GP 1 EA  85.000 24.000

 1490.000 .500

 

 

24.500 $745.00 $36,505.00

Category Amount: $30,097.37 $3,041,286.91

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 1,017.635

 69.250 14.120

 

 

1,031.755 $977.81 $71,449.03

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,242.222

 28.500 464.000

 

 

1,706.222 $13,224.00 $48,627.33

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 10,982.944

 4.450 .000

 

 

10,982.944 $.00 $48,874.10

Category Amount: $14,201.81 $168,950.46

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 98.828

 210.000 1.687

 

 

100.515 $354.27 $21,108.15



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 208.500

/SAND BAGS 277.000 .000

 

 

208.500 $.00 $57,754.50

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  53.000 72.750

 449.000 .000

 

 

72.750 $.00 $32,664.75

0371 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  53.000 206.000

 180.000 .000

 

 

206.000 $.00 $37,080.00

0376 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  12,369.000 6,586.050

 14.750 375.000

 

 

6,961.050 $5,531.25 $102,675.49

0381 163-0300     CONSTRUCTION EXIT EA  13.000 10.500

 1290.000 .750

 

 

11.250 $967.50 $14,512.50

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1900.000 .000

79+00

 

2.000 $.00 $3,800.00

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1900.000 .000

88+50

 

2.000 $.00 $3,800.00

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 34.500

 141.000 .750

 

 

35.250 $105.75 $4,970.25

0446 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  54,710.000 15,801.000

 0.520 483.000

 

 

16,284.000 $251.16 $8,467.68



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0451 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  28,521.000 17,292.000

 0.520 306.000

 

 

17,598.000 $159.12 $9,150.96

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 16.000

 531.000 5.000

 

 

21.000 $2,655.00 $11,151.00

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 164.000

 47.500 9.000

 

 

173.000 $427.50 $8,217.50

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 41.000

 284.000 7.000

 

 

48.000 $1,988.00 $13,632.00

0471 167-1500     WATER QUALITY INSPECTIONS MO  32.000 16.000

 664.000 1.000

 

 

17.000 $664.00 $11,288.00

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 78,124.750

 2.800 1,627.250

 

 

79,752.000 $4,556.30 $223,305.60

Category Amount: $17,659.85 $563,578.38

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71

0621 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 301200.000 .111

1 LT

 

.111 $33,433.20 $33,433.20



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0626 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 301200.000 .043

1 RT

 

.043 $12,951.60 $12,951.60

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53

0666 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 61700.000 .111

1 LT

 

.111 $6,848.70 $6,848.70

0671 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 61700.000 .043

1 RT

 

.043 $2,653.10 $2,653.10

Category Amount: $55,886.60 $154,923.37

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,311.500

 33.500 .000

 

 

2,311.500 $.00 $77,435.25



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,816.000

 8.750 .000

 

 

1,816.000 $.00 $15,890.00

Category Amount: $0.00 $93,325.25

Category Number: 0010 ROADWAY

0856 430-0200     PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THKSY  241,200.000 25,839.045

 38.250 16,897.112

 

 

42,736.157 $646,314.53 $1,634,658.01

Category Amount: $646,314.53 $1,634,658.01

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $0.00 $29,448.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0023

12/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9080 318-3000     AGGR SURF CRS TN  .000 836.810

 18.500 .000

                                                            

                                                            

836.810 $.00 $15,480.99

Category Amount: $0.00 $288,927.71

Project Total Amount: $971,652.06 $21,221,975.68


